

Farris Challenge 2025 - Tidsplan Pre-match	23.08.2025

23.08.2025

Start	Aktivitet
0900-0910	Oppmøte PM skyttere
0910-0930	Stage byggesjefer med MM MD'er setter ut stage crew monterer skiver stage utstyrsbatterier. og gjør klart bevegelig utstyr La stå på stage når PM kjøres
0925-0930	ROer og MDer flytter seg til RM møte
0930-0940	RM har møte med ROer og MDer foran FSSL klubbhuset
0940-0945	Alle PM skyttere møter på sin start stage i samsvar med pre-match squad inndeling på SSI

	Riflebane 200m Øverst 180m	Riflebane 200m Svingen 140m	Riflebane 200m Ved Vollen 70m	Bane 10 - 25m FSSL klubbhus	Bane 11 - 50m FSSL klubbhus	Bane 12 - 50m Politibanen helt øverst	Bane 5 - 50m Politibanen ved to hvite hus	Haglebane Rett før to hvite hus
Start PM	Stage 1	Stage 2	Stage 3	Stage 4	Stage 5	Stage 6	Stage 7	Stage 8
0945-0950	Roll Call	Roll Call	Roll Call	Roll Call	Roll Call	Roll Call	Roll Call	Roll Call
0950-0955	Stage Brief	Stage Brief	Stage Brief	Stage Brief	Stage Brief	Stage Brief	Stage Brief	Stage Brief
0955-1000	Walk through	Walk through	Walk through	Walk through	Walk through	Walk through	Walk through	Walk through
1000-1040	Squad 11	Squad 12	Squad 13	Squad 14	Squad 15	Squad 16		
1040-1120		Squad 11	Squad 12	Squad 13	Squad 14	Squad 15	Squad 16	
1120-1200			Squad 11	Squad 12	Squad 13	Squad 14	Squad 15	Squad 16
1200-1240	Squad 16			Squad 11	Squad 12	Squad 13	Squad 14	Squad 15
1240-1320	Lunsj	Lunsj	Lunsj	Lunsj	Lunsj	Lunsj	Lunsj	Lunsj
1320-1400	Squad 15	Squad 16			Squad 11	Squad 12	Squad 13	Squad 14
1400-1440	Squad 14	Squad 15	Squad 16			Squad 11	Squad 12	Squad 13
1440-1520	Squad 13	Squad 14	Squad 15	Squad 16			Squad 11	Squad 12
1520-1600	Squad 12	Squad 13	Squad 14	Squad 15	Squad 16			Squad 11
1600-1700	Oppsummering, tilbakemeldinger og finjustering. Byggesjefer, RM, MD og ROer møter foran FSSL klubbhuset. Crew har frivillig oppmøte.							
Slutt								